
Public open 

house 
 

March 25, 2015 



Agenda 

1. Construction progress 

2. 2015 construction in Hamilton County including: 

 - INDOT construction in Carmel and Westfield  

 - Cities of Carmel and Westfield construction 

3. Public outreach overview 
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Construction progress 



126th Street/Carmel Drive 
to 136th Street 

Closed in April 2014, opened to 

traffic on time before Thanksgiving 

 

136th Street  

• Open to traffic 

 

131st/Main Street bridge 

• Lane restrictions thru fall 

 

126th Street/Carmel Drive 

• Open to traffic in 

May/June 



Completed work 

Carmel  

 Southbound US 31 ramps to I-465 

 Mainline US 31 between Old 

Meridian and 136th streets 

 US 31/131st and 136th streets 

interchanges 

 US 31/Keystone Parkway 

 Demolition and clearing 

Westfield 

 US 31/146th, 151st and 161st streets 

interchanges 

 SR 32/Shamrock Boulevard/Poplar 

Street roundabout  

 Wheeler Road/Blackburn 

Road/Tomlinson Road/186th Street 

connection 

 191st/East streets roundabout, East 

Street extension 

 Westfield Park Road and Sun Park 

Drive 

 US 31/SR 38 interchange 

 Demolition and clearing 

 

Land acquisition and 

utility relocation complete 
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Carmel contract:  
96th Street to Range Line Road 

116th St. 

I-465 

131st St. 

136th St. 

Outside lane is being constructed 

Substantially complete 

Monon  

Trail 



INDOT closures in 
Carmel 

 

• 103rd Street/US 31 – July/Aug             

Permanent closure  

• 106th Street/US 31 - July/Aug                                              

Approx. 7-day closures of on/off-ramps 

• 106th Street – March/April (water line) 

     Up to 7-day closures west of US 31 

• 111th Street/US 31 – June/July                  

Bridge opens  

• 116th Street/US 31 – Aug/Sept                        

Approx. 14-day closures of on-ramps 

• 116th/Pennsylvania streets – July/Aug                         

Approx. 60-day closure  

• Old Meridian Street ramp – May/June                 

Approx. 30-day closure  

• 126th Street/Carmel Drive - May/June                                    

Bridge opens 

 



I-465 update 

• New ramps now open 

from southbound US 

31 to eastbound and 

westbound I-465 

• All ramps open and 

interchange 

construction 

substantially 

complete by end of 

2015 



103rd Street update 

• Access to/from US 31 

will be permanently 

closed in July/August 

• Nearest interchange will 

be located at 106th 

Street 



106th Street update 

• Various seven-day 

ramp closures in 

July/August 

• Three-day and seven-

day closure west of US 

31 for water line 

installation in 

March/April 

• Construction to be 

substantially complete 

in fall 2015 



111th Street update 

• Bridge over US 31 opens in June/July 

• No direct access to/from US 31 

• Nearest interchanges are located at 106th and 116th 

streets 



116th Street update 

• 14-day on-ramp 

closures in 

August/September 

• 116th/Pennsylvania 

streets closure in 

July/August for approx. 

60 days 

• Construction to be 

substantially complete 

in fall 2015 



126th Street/Carmel Drive 
update 

• Bridge construction 

continues 

• Expected to open to 

traffic in May/June 

• No direct access to/from 

US 31 

• Nearest interchanges 

will be located at 116th 

and 131st/Main streets  



131st/Main Street update 

• New interchange 

open to traffic 

• Minor lane 

restrictions remain 

through fall 

• Signage and 

lighting additions 



136th Street update 

• New interchange 

open to traffic 

• Signage and 

lighting additions 



City of Carmel 

construction 

projects 

18 



2015 City projects - Carmel 
Illinois Street Extension  

• 106th/Illinois Street – Roundabout  

 Closure: 106th Street – May/June, 

Approx. 60 days 

 Closure: Illinois Street – June/July, 

Approx. 15 days 

 Detour route: Illinois Street and 

Springmill Road  

 

• 103rd/Illinois Street - New 

pedestrian paths, landscaping, HMA 

surface pavement and pavement 

markings 

 Lane restrictions as needed 

 



2015 City projects - Carmel 

111th/Pennsylvania Street - 

Roundabout 

 Intersection closure: On or after    

March 30, Approx. 60 days 

 Detour route: 106th Street, College 

Avenue, 116th Street, Illinois Street 

 



2015 City projects - Carmel 

Main Street Improvements - Roadway 

reconstruction and widening 

 Closure: Main Street between 

Pennsylvania and Old Meridian 

streets – On or after March 23 

 Mid-July completion 

 Detour route: Old Meridian Street, 

Carmel Drive, Pennsylvania Street 
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Westfield contract:  
169th to 203rd streets 

SR 32 

191st St. 

Substantially complete 

169th St. 



Current access in 
Westfield 
 

Full access to/from US 31: 

• 196th Street 

• SR 32 

 

Right-in and right-out turns only: 

• Local driveway 

 

No direct access to/from US 31: 

• 169th Street 

• 181st Street 

• 191st Street 

 



INDOT closures in 
Westfield 

 

• 169th Street/US 31 – Aug/Sept                
Approx. 14-day closure 

• NB US 31 ramp to SR 32 – April/May       
Duration TBD 

• SR 32 ramp to NB US 31 – April/May           
Duration TBD 

• 181st Street/US 31 – July/Aug                 
Approx. 14-day closure  

• 191st Street/US 31 – Aug/Sept           
Bridge opens over 191st Street       

• 196th Street/US 31 – Sept                      
Permanent closure  

 

 
 



169th Street update 

• Construction continues through fall 2015 

• Closure in Aug/Sept for approx. 14 days 

• No direct access to/from US 31 

• Nearest interchanges are located at SR 32 and 161st 

Street 



SR 32 update 

• Former traffic signal removed in 

January 

• Traffic on US 31 now travels above 

SR 32 

• Single-point urban interchange 

(SPUI), providing direct access 

to/from US 31 with a single traffic 

signal underneath the new US 31 

bridge over SR 32 

• Closures of northbound US 31 ramp 

to SR 32 and SR 32 ramp to 

northbound US 31 in April/May 



SR 32 northbound  
ramp detours 

Detour for access to northbound 

US 31 from SR 32 (green):  

• Southbound US 31 to 161st 

Street 

 

Detour for access to SR 32 from 

northbound US 31 (blue):  

• SR 38 to southbound US 31 

 



181st Street update 

• Construction continues through fall 2015 

• Closure of 181st Street in July/Aug, approx. 14 days 

• No direct access to/from US 31 

• Nearest interchanges will be located at SR 32 and 

191st Street  



191st Street update 

• Access was restricted in 

2014; Grand Park and 

local traffic were directed 

to SR 32 and 196th 

Street  

• Chad Hittle Drive open 

to local businesses 

• Anticipated interchange 

opening in 

August/September 



196th Street update 

• Temporary signal and 

access to/from US 31 

permanently removed as 

early as September 

• Nearest interchanges will 

be located at 191st Street 

and SR 38 
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2015 City projects - Westfield 

156th Street/Spring Mill Road 

 - Intersection closure: April/May, Approx. 60 days 

161st Street/Oakridge Road 

 - Under construction Aug.-Oct. 

191st Street/Tomlinson Road roundabout 

 - Intersection closure: Currently closed thru July 



Other design 

elements 



Context Sensitive Design - 
landscape 



Context Sensitive Design -  
structures and trails 

BIKER ALONG COOL CREEK DURING CONSTRUCTION 

TRUNCATED PIERS 

SLIP-FORMING RAILING ON FLYOVER 

STANDARD PEDESTRIAN RAILING 

CUSTOM MSE WALL PANELS 



Public 

outreach 



Stay updated on construction 

• Visit website for updates 

• Subscribe to project e-newsletter 

• Subscribe to text messaging program by texting ROADS 

to 411247 

• Follow/Like INDOT East Central on Twitter and 

Facebook 



 

 

Thank you! 
Please see individual team 

members with any questions. 


